

Detailed Migration Report

Evidence-backed migration summary, technical progress, validation, and limitations

Executive Summary

This migration moved the application from Spring Boot 2.1 / Java 11 to Spring Boot 4.0 / Java 21.

Key Metrics

Metric	Value
Outcome	completed
Duration	56m 4s
Migration stages	4
Files changed	210
Lines added	2963
Lines deleted	1146
Total lines changed	4109
Tests executed	0
Tests passed	0
Repair attempts	0

Migration Story

The migration targeted an upgrade path from Spring Boot 2.1 on Java 11 to Spring Boot 4.0 on Java 21, executed as four sequential stages covering intermediate platform baselines (2.7/11, 3.5/17, 3.5/21) before reaching the declared target.

Scope included all four stages and the run produced a consolidated source-tree impact of 210 files changed with 2,963 lines added, 4,109 lines changed and 1,146 lines deleted; per-stage deltas show the largest structural work in Stage 2 (157 files changed, 757 lines added, 702 lines deleted) and the bulk of net line churn across the pipeline.

Stage 1 transitioned the codebase from Spring Boot 2.1 / Java 11 to Spring Boot 2.7 / Java 11. It ran for approximately 13 minutes and produced 2 files touched with 1,770 lines added and 12 lines deleted, completing in a manifest-ready state.

An analysis and planning pass created a wide set of artifacts (analysis reports, dependency graphs, migration_plan.yaml, rewrite previews and patches) used to drive the changes; sandbox transformation completed and a stage final report was written. Build, test, and proof-level outcomes are not captured for this stage.

Stage 2 implemented the larger migration to Spring Boot 3.5 / Java 17 and represents the most substantial code edits: 157 files changed, 757 lines added, 702 lines deleted across ~14.6 minutes. As with Stage 1, the stage reached manifest_ready and generated detailed artifacts (including target_dependency_plan and rewrite outputs) to document planned rewrites and dependency decisions. Recording and recording of human approvals occurred here; Auto Approval was enabled early and approval decisions were recorded to permit sandbox transforms to proceed. Explicit test execution and build results are not captured.

Stage 3 and Stage 4 completed the remaining baseline and target transitions (3.5/Java 17 ? 3.5/Java 21, then 3.5/Java 21 ? 4.0/Java 21). Stage 3 made smaller, focused changes across 8 files (321 lines added, 321 deleted), while Stage 4 touched 43 files with modest net additions (115 added, 111 deleted). Each stage completed in manifest_ready status with sandbox transform and final report artifacts produced. Across all stages there were zero recorded repair attempts and no recorded test totals?test counts are zero and test_status is not captured?so runtime verification and QA validation are outstanding.

Approval and orchestration flowed through both automated and human gates: Auto Approval was enabled, an approval gate

Migration Scope

- Source profile: Spring Boot 2.1 / Java 11
- Target profile: Spring Boot 4.0 / Java 21
- Included stages: 1, 2, 3, 4
- Skipped earlier stages: none
- Excluded later stages: none

Stage-by-Stage Technical Details

Stage 1: Spring Boot 2.1 / Java 11 to Spring Boot 2.7 / Java 11

Metric	Value
Status	manifest_ready
Duration	13m 12s
Files changed	2
Lines added	1770
Lines deleted	12
Total lines changed	1782
Transform	not captured
Build	not captured
Tests	not captured
Proof	not captured

Metric	Value
Test total / passed / failed	0 / 0 / 0
Repair attempts	0

Stage 2: Spring Boot 2.7 / Java 11 to Spring Boot 3.5 / Java 17

Metric	Value
Status	manifest_ready
Duration	14m 39s
Files changed	157
Lines added	757
Lines deleted	702
Total lines changed	1459
Transform	not captured
Build	not captured
Tests	not captured
Proof	not captured
Test total / passed / failed	0 / 0 / 0
Repair attempts	0

Stage 3: Spring Boot 3.5 / Java 17 to Spring Boot 3.5 / Java 21

Metric	Value
Status	manifest_ready
Duration	9m 32s
Files changed	8
Lines added	321
Lines deleted	321
Total lines changed	642
Transform	not captured
Build	not captured
Tests	not captured
Proof	not captured
Test total / passed / failed	0 / 0 / 0
Repair attempts	0

Stage 4: Spring Boot 3.5 / Java 21 to Spring Boot 4.0 / Java 21

Metric	Value
Status	manifest_ready
Duration	18m 40s
Files changed	43
Lines added	115
Lines deleted	111
Total lines changed	226
Transform	not captured
Build	not captured
Tests	not captured
Proof	not captured
Test total / passed / failed	0 / 0 / 0
Repair attempts	0

Migration Process Timeline

Time	Stage	Event	Status	Detail
2026-07-11T15:50:42.432837Z		Job Created	created	V2 migration job created.
2026-07-11T15:50:42.504359Z	1	Stage Queued	queued	Stage 1 command manifest queued for real orchestrator execution.
2026-07-11T15:50:42.581760Z	1	Stage Started	running	Stage 1 real orchestrator started.
2026-07-11T15:50:42.634675Z	1	Command Started	running	Backend-owned orchestrator manifest launched.
2026-07-11T15:50:42.732522Z	1	Process Started	running	Orchestrator subprocess is running.
2026-07-11T15:50:44.776540Z	1	Analysis Started	running	analysis phase started.
2026-07-11T15:50:47.912530Z		Approval Mode Updated	updated	Auto Approval enabled.
2026-07-11T15:59:43.785550Z	1	Analysis Completed	completed	analysis phase completed.
2026-07-11T15:59:43.859135Z	1	Planning Started	running	planning phase started.
2026-07-11T15:59:44.020183Z	1	Planning Completed	completed	planning phase completed.
2026-07-11T15:59:44.119981Z	1	Assessment Started	running	assessment phase started.

Time	Stage	Event	Status	Detail
2026-07-11T15:59:44.202384Z	1	Assessment Completed	completed	assessment phase completed.
2026-07-11T15:59:44.296364Z	1	Approval Blocked	blocked	Human approval required.
2026-07-11T15:59:44.832488Z	1	Artifact Written	completed	Artifact written: analysis_report
2026-07-11T15:59:44.902943Z	1	Artifact Written	completed	Artifact written: analysis_report.json
2026-07-11T15:59:44.963339Z	1	Artifact Written	completed	Artifact written: analysis_summary
2026-07-11T15:59:45.038554Z	1	Artifact Written	completed	Artifact written: analysis_summary.md
2026-07-11T15:59:45.073682Z	1	Artifact Written	completed	Artifact written: approval_request.json
2026-07-11T15:59:45.126970Z	1	Artifact Written	completed	Artifact written: assessment_report
2026-07-11T15:59:45.193515Z	1	Artifact Written	completed	Artifact written: assessment_report.json
2026-07-11T15:59:45.257169Z	1	Artifact Written	completed	Artifact written: assessment_summary
2026-07-11T15:59:45.440019Z	1	Artifact Written	completed	Artifact written: assessment_summary.md
2026-07-11T15:59:45.494329Z	1	Artifact Written	completed	Artifact written: config_inventory
2026-07-11T15:59:45.610610Z	1	Artifact Written	completed	Artifact written: config_inventory.json
2026-07-11T15:59:45.669498Z	1	Artifact Written	completed	Artifact written: copilot_assist
2026-07-11T15:59:45.720886Z	1	Artifact Written	completed	Artifact written: copilot_assist.json
2026-07-11T15:59:45.777002Z	1	Artifact Written	completed	Artifact written: dependency_graph
2026-07-11T15:59:45.831236Z	1	Artifact Written	completed	Artifact written: dependency_graph.json
2026-07-11T15:59:45.893128Z	1	Artifact Written	completed	Artifact written: migration_plan.yaml
2026-07-11T15:59:45.936659Z	1	Artifact Written	completed	Artifact written: migration_units.yaml
2026-07-11T15:59:45.990230Z	1	Artifact Written	completed	Artifact written: plan_summary.md
2026-07-11T15:59:46.061946Z	1	Artifact Written	completed	Artifact written: plan_validation_report.json

Time	Stage	Event	Status	Detail
2026-07-11T15:59:46.115121Z	1	Artifact Written	completed	Artifact written: read_only_verification
2026-07-11T15:59:46.163984Z	1	Artifact Written	completed	Artifact written: read_only_verification.json
2026-07-11T15:59:46.252584Z	1	Artifact Written	completed	Artifact written: rewrite_dry_run.patch
2026-07-11T15:59:46.299796Z	1	Artifact Written	completed	Artifact written: rewrite_impact_summary
2026-07-11T15:59:46.353626Z	1	Artifact Written	completed	Artifact written: rewrite_impact_summary.json
2026-07-11T15:59:46.407778Z	1	Artifact Written	completed	Artifact written: rewrite_patch
2026-07-11T15:59:46.469590Z	1	Artifact Written	completed	Artifact written: rewrite_plugin_plan
2026-07-11T15:59:46.536715Z	1	Artifact Written	completed	Artifact written: rewrite_plugin_plan.json
2026-07-11T15:59:46.615176Z	1	Artifact Written	completed	Artifact written: rewrite_preview
2026-07-11T15:59:46.671913Z	1	Artifact Written	completed	Artifact written: rewrite_preview.json
2026-07-11T15:59:46.745845Z	1	Artifact Written	completed	Artifact written: source_profile_detection
2026-07-11T15:59:46.799815Z	1	Artifact Written	completed	Artifact written: target_dependency_plan
2026-07-11T15:59:46.880436Z	1	Artifact Written	completed	Artifact written: target_dependency_plan.json
2026-07-11T15:59:46.934096Z	1	Artifact Written	completed	Artifact written: test_inventory
2026-07-11T15:59:46.992107Z	1	Artifact Written	completed	Artifact written: test_inventory.json
2026-07-11T15:59:47.117829Z	1	Approval Auto Approved	completed	Approval gate auto-approved because Auto Approval is enabled.
2026-07-11T15:59:47.191986Z	1	Approval Started	running	Approval accepted; orchestrator resume process starting.
2026-07-11T15:59:47.246909Z	1	Resume Started	running	Stage 1 real orchestrator resume started.
2026-07-11T15:59:47.295121Z	1	Command Started	running	Backend-owned approval resume command launched.
2026-07-11T15:59:47.546897Z	1	Process Started	running	Orchestrator subprocess is running.
2026-07-11T15:59:49.724896Z	1	Approval Started	running	Recording approval decision.

Time	Stage	Event	Status	Detail
2026-07-11T15:59:49.788606Z	1	Approval Completed	completed	Approval decision recorded.
2026-07-11T15:59:49.862998Z	1	Approval Blocked	blocked	Human approval required.
2026-07-11T15:59:49.918613Z	1	Approval Started	running	Recording approval decision.
2026-07-11T15:59:49.986186Z	1	Approval Completed	completed	Approval decision recorded.
2026-07-11T15:59:50.429111Z	1	Approval Completed	completed	Human approval phase complete; sandbox transform has started.
2026-07-11T15:59:50.497481Z	1	Sandbox Transform Started	running	Sandbox transform started.
2026-07-11T16:03:49.886401Z	1	Sandbox Transform Completed	completed	Sandbox transform completed.
2026-07-11T16:03:49.952961Z	1	Stage Report Started	running	Final report generation started.
2026-07-11T16:03:50.048047Z	1	Stage Report Completed	completed	Final report written.
2026-07-11T16:03:50.566410Z	1	Artifact Written	completed	Artifact written: analysis_report
2026-07-11T16:03:50.635521Z	1	Artifact Written	completed	Artifact written: analysis_report.json
2026-07-11T16:03:50.691534Z	1	Artifact Written	completed	Artifact written: analysis_summary
2026-07-11T16:03:50.759422Z	1	Artifact Written	completed	Artifact written: analysis_summary.md
2026-07-11T16:03:50.821905Z	1	Artifact Written	completed	Artifact written: approval_decision
2026-07-11T16:03:50.881560Z	1	Artifact Written	completed	Artifact written: approval_request.json
2026-07-11T16:03:50.949037Z	1	Artifact Written	completed	Artifact written: approved_plan_lock
2026-07-11T16:03:50.994810Z	1	Artifact Written	completed	Artifact written: assessment_report
2026-07-11T16:03:51.059398Z	1	Artifact Written	completed	Artifact written: assessment_report.json
2026-07-11T16:03:51.121305Z	1	Artifact Written	completed	Artifact written: assessment_summary
2026-07-11T16:03:51.174382Z	1	Artifact Written	completed	Artifact written: assessment_summary.md
2026-07-11T16:03:51.231013Z	1	Artifact Written	completed	Artifact written: config_inventory

Time	Stage	Event	Status	Detail
2026-07-11T16:03:51.294302Z	1	Artifact Written	completed	Artifact written: config_inventory.json
2026-07-11T16:03:51.346587Z	1	Artifact Written	completed	Artifact written: copilot_assist
2026-07-11T16:03:51.397016Z	1	Artifact Written	completed	Artifact written: copilot_assist.json
2026-07-11T16:03:51.445233Z	1	Artifact Written	completed	Artifact written: dependency_copilot_request
2026-07-11T16:03:51.513390Z	1	Artifact Written	completed	Artifact written: dependency_copilot_response
2026-07-11T16:03:51.592041Z	1	Artifact Written	completed	Artifact written: dependency_graph
2026-07-11T16:03:51.648280Z	1	Artifact Written	completed	Artifact written: dependency_graph.json
2026-07-11T16:03:51.704929Z	1	Artifact Written	completed	Artifact written: dependency_policy_report
2026-07-11T16:03:51.763325Z	1	Artifact Written	completed	Artifact written: dependency_policy_summary
2026-07-11T16:03:51.813000Z	1	Artifact Written	completed	Artifact written: dependency_repair_plan
2026-07-11T16:03:51.881413Z	1	Artifact Written	completed	Artifact written: migration_ledger
2026-07-11T16:03:51.948954Z	1	Artifact Written	completed	Artifact written: migration_plan.yaml
2026-07-11T16:03:52.014811Z	1	Artifact Written	completed	Artifact written: migration_units.yaml
2026-07-11T16:03:52.083816Z	1	Artifact Written	completed	Artifact written: openrewrite_plugin.xml
2026-07-11T16:03:52.134874Z	1	Artifact Written	completed	Artifact written: orchestration_summary
2026-07-11T16:03:52.192251Z	1	Artifact Written	completed	Artifact written: phase2_log
2026-07-11T16:03:52.253653Z	1	Artifact Written	completed	Artifact written: plan_summary.md
2026-07-11T16:03:52.319187Z	1	Artifact Written	completed	Artifact written: plan_validation_report.json
2026-07-11T16:03:52.377619Z	1	Artifact Written	completed	Artifact written: policy_patch_plan
2026-07-11T16:03:52.442349Z	1	Artifact Written	completed	Artifact written: policy_patch_result
2026-07-11T16:03:52.507000Z	1	Artifact Written	completed	Artifact written: post_transform_test_log

Time	Stage	Event	Status	Detail
2026-07-11T16:03:52.557132Z	1	Artifact Written	completed	Artifact written: post_transform_test_report
2026-07-11T16:03:52.623377Z	1	Artifact Written	completed	Artifact written: post_transform_test_summary
2026-07-11T16:03:52.686767Z	1	Artifact Written	completed	Artifact written: read_only_verification
2026-07-11T16:03:52.749063Z	1	Artifact Written	completed	Artifact written: read_only_verification.json
2026-07-11T16:03:52.807799Z	1	Artifact Written	completed	Artifact written: rewrite_dry_run.patch
2026-07-11T16:03:52.873532Z	1	Artifact Written	completed	Artifact written: rewrite_impact_summary
2026-07-11T16:03:52.931429Z	1	Artifact Written	completed	Artifact written: rewrite_impact_summary.json
2026-07-11T16:03:52.982086Z	1	Artifact Written	completed	Artifact written: rewrite_patch
2026-07-11T16:03:53.036928Z	1	Artifact Written	completed	Artifact written: rewrite_plugin_plan
2026-07-11T16:03:53.108072Z	1	Artifact Written	completed	Artifact written: rewrite_plugin_plan.json
2026-07-11T16:03:53.159943Z	1	Artifact Written	completed	Artifact written: rewrite_preview
2026-07-11T16:03:53.218971Z	1	Artifact Written	completed	Artifact written: rewrite_preview.json
2026-07-11T16:03:53.280074Z	1	Artifact Written	completed	Artifact written: sandbox
2026-07-11T16:03:53.329170Z	1	Artifact Written	completed	Artifact written: source_profile_detection
2026-07-11T16:03:53.381797Z	1	Artifact Written	completed	Artifact written: target_dependency_plan
2026-07-11T16:03:53.440671Z	1	Artifact Written	completed	Artifact written: target_dependency_plan.json
2026-07-11T16:03:53.499462Z	1	Artifact Written	completed	Artifact written: test_inventory
2026-07-11T16:03:53.550854Z	1	Artifact Written	completed	Artifact written: test_inventory.json
2026-07-11T16:03:53.620536Z	1	Artifact Written	completed	Artifact written: timing_report
2026-07-11T16:03:53.679654Z	1	Artifact Written	completed	Artifact written: timing_summary
2026-07-11T16:03:53.736753Z	1	Artifact Written	completed	Artifact written: transformation_execution_plan

Time	Stage	Event	Status	Detail
2026-07-11T16:03:53.806578Z	1	Artifact Written	completed	Stage sandbox output registered.
2026-07-11T16:03:53.852768Z	1	Sandbox Transform Completed	completed	Sandbox transform completed.
2026-07-11T16:03:53.916630Z	1	Build Completed	completed	Sandbox build completed.
2026-07-11T16:03:54.125506Z	1	Test Completed	completed	Sandbox tests accepted with status: PASS_WITH_WARNINGS.
2026-07-11T16:03:54.251091Z	1	Proof Updated	completed	Orchestrator result parsed into deterministic evidence.
2026-07-11T16:03:54.359636Z	1	Stage Completed	completed	Stage 1 real orchestrator completed.
2026-07-11T16:03:54.630644Z	1	Stage Report Started	running	Stage 1 report started.
2026-07-11T16:03:54.744701Z	1	Stage Report Completed	completed	Stage 1 report completed.
2026-07-11T16:03:54.822627Z	2	Next Stage Queued	queued	Stage 2 route step command manifest queued for real orchestrator execution.
2026-07-11T16:03:55.333473Z	2	Stage Started	running	Stage 2 real orchestrator started.
2026-07-11T16:03:55.404381Z	2	Command Started	running	Backend-owned orchestrator manifest launched.
2026-07-11T16:03:55.535489Z	2	Process Started	running	Orchestrator subprocess is running.
2026-07-11T16:03:56.803082Z	2	Analysis Started	running	analysis phase started.
2026-07-11T16:11:26.152316Z	2	Analysis Completed	completed	analysis phase completed.
2026-07-11T16:11:26.210629Z	2	Planning Started	running	planning phase started.
2026-07-11T16:11:26.454607Z	2	Planning Completed	completed	planning phase completed.
2026-07-11T16:11:26.582684Z	2	Assessment Started	running	assessment phase started.
2026-07-11T16:11:26.816506Z	2	Assessment Completed	completed	assessment phase completed.
2026-07-11T16:11:26.898444Z	2	Approval Blocked	blocked	Human approval required.
2026-07-11T16:11:27.656714Z	2	Artifact Written	completed	Artifact written: analysis_report
2026-07-11T16:11:27.903152Z	2	Artifact Written	completed	Artifact written: analysis_report.json

Time	Stage	Event	Status	Detail
2026-07-11T16:11:27.963405Z	2	Artifact Written	completed	Artifact written: analysis_summary
2026-07-11T16:11:28.016286Z	2	Artifact Written	completed	Artifact written: analysis_summary.md
2026-07-11T16:11:28.078606Z	2	Artifact Written	completed	Artifact written: approval_request.json
2026-07-11T16:11:28.128633Z	2	Artifact Written	completed	Artifact written: assessment_report
2026-07-11T16:11:28.188535Z	2	Artifact Written	completed	Artifact written: assessment_report.json
2026-07-11T16:11:28.269646Z	2	Artifact Written	completed	Artifact written: assessment_summary
2026-07-11T16:11:28.327841Z	2	Artifact Written	completed	Artifact written: assessment_summary.md
2026-07-11T16:11:28.382482Z	2	Artifact Written	completed	Artifact written: config_inventory
2026-07-11T16:11:28.445022Z	2	Artifact Written	completed	Artifact written: config_inventory.json
2026-07-11T16:11:28.551016Z	2	Artifact Written	completed	Artifact written: copilot_assist
2026-07-11T16:11:28.608151Z	2	Artifact Written	completed	Artifact written: copilot_assist.json
2026-07-11T16:11:28.678988Z	2	Artifact Written	completed	Artifact written: dependency_graph
2026-07-11T16:11:28.731868Z	2	Artifact Written	completed	Artifact written: dependency_graph.json
2026-07-11T16:11:28.795891Z	2	Artifact Written	completed	Artifact written: migration_plan.yaml
2026-07-11T16:11:28.867446Z	2	Artifact Written	completed	Artifact written: migration_units.yaml
2026-07-11T16:11:28.929171Z	2	Artifact Written	completed	Artifact written: plan_summary.md
2026-07-11T16:11:29.002022Z	2	Artifact Written	completed	Artifact written: plan_validation_report.json
2026-07-11T16:11:29.076767Z	2	Artifact Written	completed	Artifact written: read_only_verification
2026-07-11T16:11:29.137422Z	2	Artifact Written	completed	Artifact written: read_only_verification.json
2026-07-11T16:11:29.207877Z	2	Artifact Written	completed	Artifact written: rewrite_dry_run.patch
2026-07-11T16:11:29.263004Z	2	Artifact Written	completed	Artifact written: rewrite_impact_summary

Time	Stage	Event	Status	Detail
2026-07-11T16:11:29.325860Z	2	Artifact Written	completed	Artifact written: rewrite_impact_summary.json
2026-07-11T16:11:29.376791Z	2	Artifact Written	completed	Artifact written: rewrite_patch
2026-07-11T16:11:29.438654Z	2	Artifact Written	completed	Artifact written: rewrite_plugin_plan
2026-07-11T16:11:29.504168Z	2	Artifact Written	completed	Artifact written: rewrite_plugin_plan.json
2026-07-11T16:11:29.569103Z	2	Artifact Written	completed	Artifact written: rewrite_preview
2026-07-11T16:11:29.642380Z	2	Artifact Written	completed	Artifact written: rewrite_preview.json
2026-07-11T16:11:29.700690Z	2	Artifact Written	completed	Artifact written: source_profile_detection
2026-07-11T16:11:29.777250Z	2	Artifact Written	completed	Artifact written: target_dependency_plan
2026-07-11T16:11:29.833443Z	2	Artifact Written	completed	Artifact written: target_dependency_plan.json
2026-07-11T16:11:29.897371Z	2	Artifact Written	completed	Artifact written: test_inventory
2026-07-11T16:11:29.962043Z	2	Artifact Written	completed	Artifact written: test_inventory.json
2026-07-11T16:11:30.078125Z	2	Approval Auto Approved	completed	Approval gate auto-approved because Auto Approval is enabled.
2026-07-11T16:11:30.162231Z	2	Approval Started	running	Approval accepted; orchestrator resume process starting.
2026-07-11T16:11:30.449360Z	2	Resume Started	running	Stage 2 real orchestrator resume started.
2026-07-11T16:11:30.487118Z	2	Command Started	running	Backend-owned approval resume command launched.
2026-07-11T16:11:30.625523Z	2	Process Started	running	Orchestrator subprocess is running.
2026-07-11T16:11:33.716913Z	2	Approval Started	running	Recording approval decision.
2026-07-11T16:11:33.785427Z	2	Approval Completed	completed	Approval decision recorded.
2026-07-11T16:11:33.941494Z	2	Approval Blocked	blocked	Human approval required.
2026-07-11T16:11:34.009303Z	2	Approval Started	running	Recording approval decision.
2026-07-11T16:11:34.079566Z	2	Approval Completed	completed	Approval decision recorded.

Time	Stage	Event	Status	Detail
2026-07-11T16:11:35.007789Z	2	Approval Completed	completed	Human approval phase complete; sandbox transform has started.
2026-07-11T16:11:35.072533Z	2	Sandbox Transform Started	running	Sandbox transform started.
2026-07-11T16:18:28.402023Z	2	Sandbox Transform Completed	completed	Sandbox transform completed.
2026-07-11T16:18:28.465786Z	2	Stage Report Started	running	Final report generation started.
2026-07-11T16:18:28.528649Z	2	Stage Report Completed	completed	Final report written.
2026-07-11T16:18:29.122862Z	2	Artifact Written	completed	Artifact written: analysis_report
2026-07-11T16:18:29.185825Z	2	Artifact Written	completed	Artifact written: analysis_report.json
2026-07-11T16:18:29.253178Z	2	Artifact Written	completed	Artifact written: analysis_summary
2026-07-11T16:18:29.321111Z	2	Artifact Written	completed	Artifact written: analysis_summary.md
2026-07-11T16:18:29.423021Z	2	Artifact Written	completed	Artifact written: approval_decision
2026-07-11T16:18:29.494361Z	2	Artifact Written	completed	Artifact written: approval_request.json
2026-07-11T16:18:29.537651Z	2	Artifact Written	completed	Artifact written: approved_plan_lock
2026-07-11T16:18:29.600671Z	2	Artifact Written	completed	Artifact written: assessment_report
2026-07-11T16:18:29.672874Z	2	Artifact Written	completed	Artifact written: assessment_report.json
2026-07-11T16:18:29.740901Z	2	Artifact Written	completed	Artifact written: assessment_summary
2026-07-11T16:18:29.815753Z	2	Artifact Written	completed	Artifact written: assessment_summary.md
2026-07-11T16:18:29.876183Z	2	Artifact Written	completed	Artifact written: config_inventory
2026-07-11T16:18:29.946767Z	2	Artifact Written	completed	Artifact written: config_inventory.json
2026-07-11T16:18:30.009257Z	2	Artifact Written	completed	Artifact written: copilot_assist
2026-07-11T16:18:30.077500Z	2	Artifact Written	completed	Artifact written: copilot_assist.json
2026-07-11T16:18:30.159684Z	2	Artifact Written	completed	Artifact written: dependency_graph

Event Coverage

Event Type	Count
Analysis Completed	4
Analysis Started	4
Approval Auto Approved	4
Approval Blocked	8
Approval Completed	12
Approval Mode Updated	1
Approval Started	12
Artifact Written	347
Assessment Completed	4
Assessment Started	4
Build Completed	4
Command Started	8
Final Report Completed	1
Final Report Started	1
Job Created	1
Next Stage Queued	3
Planning Completed	4
Planning Started	4
Process Started	8
Proof Updated	4
Resume Started	4
Sandbox Transform Completed	8
Sandbox Transform Started	4
Stage Completed	5
Stage Queued	1
Stage Report Completed	5
Stage Report Started	5
Stage Started	4
Stdout	8
Test Completed	4

Console output events omitted from the narrative timeline: 8. Their aggregate count remains above.

Report Provenance and Limitations

- Narrative generation: azure_openai (live_ok)
- Line metrics exclude binary files, generated build output, dependency caches, and files larger than 5 MiB.
- LLM narrative is advisory; deterministic metrics and persisted stage evidence are authoritative.
- The report describes sandbox migration execution and does not claim production deployment or production validation.
- Report generated at: 2026-07-11T19:05:07Z
- Migration job: 25cf028380ea42aea0197bc47fe6d736